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Fort Detrick 
Area B-11 Pit 1 Removal Project Status

No lost time accidents (765 days)

SITUATION AS OF 28 APRIL: 

- Pit #1 removal action is complete (ended 21 
March 2003).  

- Removed 2005 tons of waste and contaminated 
soil from the pit (112 rolloffs). 175 tons non-
hazardous overburden to Fort Detrick's landfill. 
Recovered over 40 drums, 113 vials, 50 cylinders

- Equipment inside structure has been 
decontaminated and removed.

- Confirmatory wipe biological samples were 
collected and indicated no pathogenic bacteria 
remain.

- Backfill completed. Hydroseeding to occur after 
Pits #2, 3, and 4 excavation complete.

- Pits #2, 3, 4 mobilization began 21 March 2003

View of Completed Backfill

Backfill of Pit #1

Cleaning/Disinfecting 
Equipment
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Fort Detrick 
Area B-11 Pits 2, 3, 4 Removal Project Status

Containment Structure Moved Over Pits #2, 3, and 4

Structure Moved 23-24 March 2003
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Fort Detrick
Area B-11 Pits 2, 3, 4 Removal Project Status (cont.)

• Pits 2, 3, and 4 Schedule

- Startup activities: 21 March 2003 – 02 May 2003

- Excavation: 08 May 2003 – 28 Nov 2003

- Demob/Decon: 01 Dec 2003 – 23 Jan 2004

- Site Restoration: 26 Jan 2004 – 05 Feb 2004

• Funding

- FY02 and FY03 Funds programmed for Pits 2, 3, and 4 
were awarded week of 31 March 2003.
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